

SPS-E055-81  
30 September 1981

MEMORANDUM FOR: Director of Data Processing

FROM :   
Deputy Chief, Special Projects Staff/ODP

SUBJECT : Special Projects Staff Weekly Status  
Report for Week Ending 29 September 1981

1. SAFE

A. Representatives of the CSPO and OL/HEB conducted a joint inspection of the renovation project for the SAFE Computer Center (Phase I). The condition of the facility was found to be acceptable in general but with some minor clean-up actions required. The first piece of SAFE computer equipment was delivered to the SAFE Computer Center on 29 September 1981. The equipment, a Burroughs B6900 midi-computer, is expected to be assembled by 5 October 1981 in preparation for acceptance testing.

B. Representatives of the CSPO, OCR/SAS and TRW met on 22 September 1981 to discuss various aspects of SAFE training. TRW presented a list of training assumptions which were discussed by the group and modified where necessary. Some action items were established and the decision was made that the project had reached a point where monthly meetings on training issues would be required. The first regular meeting will be held in November.

2. ADSTAR

A. On 23 September 1981, the COTR reviewed the revised System, User Workstation, Camera Workstation, and Verification Workstation Operator's Manuals.

B. The Data General C150 was down for 11 hours because of a bad tape drive.